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SSUMMARYUMMARY   
 
Mission Support, Project Baseline Summary (PBS) OT01, consists of four sub-projects: 
 
• Planning and Integration [Work Breakdown]  
• Structure (WBS 1.8.2.1)] 
• Systems Engineering (WBS 1.8.2.2) 
• Environmental Compliance (WBS 1.8.2.3) 

The Environmental Compliance Program is composed of two elements.  These two elements 
were stand-alone programs known as the Hanford Environmental Management Program 
(HEMP) and the Effluent and Environmental Monitoring Program (EEM) prior to FY99.  
Although there is a single program, these elements retain their identity on the Integrated Priority 
List as two separate Units of Analysis. 

• Public Safety and Resource Protection (WBS 1.8.2.4) 
 
In addition, Richland Directed Activities, PBS OT04, is included in this section.  It consists of general 
site requirements such as:   
 
• Resource Conservation and Recovery Act [RCRA] Mixed Waste Fee (management fee)  
• Department of Health (DOH) Oversight (air monitoring) 
• Downwinder Litigation  
• Permits/site support [State of Washington (air emissions program)]  
• Emergency Preparedness Grants 
• State of Oregon Hanford Oversight  
• Payment in Lieu of Taxes 
• Hanford Advisory Board/Miscellaneous Grants (Hanford Openness Panel) 
• Uranium Mass Balance Project (Paducah) 
• National Security Analysis (formerly declassification of documents) 
• Other minor financial assistance grants and contracts. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of September 30, 2000.  All other information is as of 
October 25, 2000 unless otherwise noted. 
 

Project ControlsProject Controls 
 
Top 5 Accomplishments for FY 2000Top 5 Accomplishments for FY 2000   
• Coordinated and submitted Fluor Hanford Project data for Budget Formulation (IPL, PPLs and 

PBSs), Schedule Options Study support, and Summary Schedule (includes FH, BHI, and PNNL 
Projects) (Progress). 

• Supported significant integration activities such as Budget Formulation (IPL, PPLs and PBSs), 
Schedule Options Study, and Summary Schedule (includes FH, BHI, and PNNL Projects) 
(Progress). 
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• Developed, implemented and managed a process to analyze project performance and cost trends 
via Fiscal Year Spend Forecast to allocate funds to key clean-up activities and maintain funds within 
Budget & Reporting control points (Progress). 

• Delivered FY 2001 MYWP Updates electronically (Progress). 
• Coordinated Performance Management Meetings (Progress). 
 
Additional FY 2000 AccomplishmentsAdditional FY 2000 Accomplishments   
ProgressProgress   
• Transitioned from Hanford Site Performance Report to Environmental Management Performance 

Report (EMPR). 
• Completed ISMS verification. 
• Implemented Project Execution Module to incorporate a significant change in DOE-HQ reporting 

requirements. 
• Completed Business Management Oversight Process (BMOP) plan and approach. 
• Aligned monthly reports to Site Critical Outcomes. 
• Active and driving participant in 10% base operations reduction. 
• Actively involved in range fire recovery cost analysis. 
• Maintained Business Management Systems for Hanford Site such as HANDI, IPARS, IPABS, P3, 

and PERF. 
• Maintained configuration management for Baseline Change Requests for Flour Hanford. 
• Submitted execution year performance data via IPARS to DOE-HQ on a monthly basis. 
 

Systems Engineering and Integration (SE&I)Systems Engineering and Integration (SE&I)   
 
Top 5 Accomplishments for FY 2000Top 5 Accomplishments for FY 2000   
• Supported the initiative (Schedule Options Study) to develop a viable technical, schedule, and cost 

baseline for achieving the Hanford Site Outcomes.  SE&I provided technical baseline information 
and analyses to support the selection of a preferred option.  SE&I also supported several "sub-
teams" in developing additional details on specific project level initiatives (Progress). 

• Supported the FH initiative (Requirements Initiatives Integration Team [RIIT]) to find at least $30M 
in efficiencies in base operations costs to allow RL to fund critical work in FY 2001 and FY 2002.  
This initiative has currently found over $17M in efficiencies (Progress). 

• Supported the FH Accelerating Cleanup Team in developing studies for the 300 Area, the Spent 
Nuclear Fuels Project, and the Nuclear Material Stabilization Project (Progress). 

• Worked with the FH projects to improve and maintain the Hanford Site Technical Baseline 
Database (HSTD).  The HSTD is used to provide integrated technical information for several DOE 
products including IPABS-IS, Multi-Year-Work-Plans, Hanford Site Environmental Management 
Specification, HANDI, and etc (Progress). 

• Lead a workshop on a functional analysis of Long Term Resource Management at Hanford 
(Progress). 
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Additional FY 2000 AccomplishmentsAdditional FY 2000 Accomplishments   
ProgressProgress  
• Site Level Analyses and Models were used to provide a forecast on the Hanford Site population 

(by geographic region and by type of work) that tied to the Site Baseline Plans. 
• Worked with FH Projects, DynCorp, and BHI to integrate the Waste Site and Facility 

responsibility assignments.  Several corrections were made to various systems that were used to 
feed the IPABS-IS. 

• Supported Chemical Management Program in evaluating various systems for managing chemical 
inventory on the Hanford Site. 

• Developed a WEB page that demonstrates requirements traceability and flowdown.  The WEB 
page has links to several other WEB sites as well. 
 

Environmental Compliance Program (ECP)Environmental Compliance Program (ECP)   
 
Top 5 Accomplishments for FY 2000Top 5 Accomplishments for FY 2000   
• FH proactively maintained compliance with all applicable federal, state, and local environmental 

statutes and regulations.  FH developed permitting and regulatory documents including 4 Resource 
Conservation and Recovery Act of 1976 (RCRA) Permit Class I Modifications, issued monthly 
NPDES Reports, lead development of the Hanford Air Operating Permit Supplement Package 
Application, and issued the 222-S, Part B Application. 

 
Fifty-nine written enforcement actions were input into the Environmental Action Tracking System 
(EATS) Database. Forty-two have been completed and nine have been closed. More than 30 
potential regulatory compliance issues were identified and analyzed.  Nine regulatory analysis 
memorandums were developed to ensure the consistent compliance with regulations across the 
multiple FH Projects.  FH coordinated and supported 50 regulatory inspections and responded to 
regulator requests.  FH acted as the single point of contact for spill and release reporting for all site 
contractors. 
 
Hanford Site environmental monitoring and reporting was performed for such activities as 
radioactive discharges, emergency and hazardous chemical inventory, radionuclide air emissions and 
toxic chemical releases; and six mandated regulatory reports were completed to keep the regulators 
informed of the status of FH's compliance with the regulations. 
 
Annual site-wide environmental reports were prepared with data compiled from all prime 
contractors and delivered for issuance to the regulators well before the date required by the 
regulations. 
 
The National Emissions Standards for Hazardous Air Pollutants reports were provided quarterly as 
required by the Federal Facility compliance Agreement identifying compliance activities completed 
during the previous quarter. 
 



PHMC Environmental Management Performance Report –November 2000 
Section I – Mission Support 
 

DOE/RL-99-83 Rev. 10 Mission Support I: 4 

 

To assure that employees are informed of environmental regulations and their maintenance 
requirements, the NEPA Source Guide was updated and provided to the Site.  FH also maintained 
the TPA database and public repository information for site use in assuring compliance. 
 
The Environmental Action Tracking System was improved with changes such as a warning system, 
reformatted report, and revised desk instructions.  This system provides the site with a tool that 
ensures that regulator requests are responded to on time (Progress). 

• Forty enforceable TPA milestones were planned in FY 2000 and all forty were completed with 13 
being completed ahead of schedule.  A TPA change was also successfully negotiated to meet 
Ecology's regulatory compliance expectations for the Plutonium Finishing Plant repackaging of 
Rocky Flats ash efforts.  The resolution of this compliance issue ensured support for project 
acceleration (Progress). 

• FH established the infrastructure for the Chemical Management Program that includes all facilities, 
Industrial Hygiene, Hanford Fire Department, Material Safety Data Sheets (MSDS), Emergency 
Response, Pollution Prevention, Procurement, and Quality Assurance. This allows for a more 
structured management of the site's chemicals (Progress). 

• Timely Support was provided during and after the Hanford fire by collecting air sample filter data 
and analysis information.  Support was also provided for regulator inspection of impacted waste 
sites. In addition, the RCRA contingency plan 15-day report was submitted to Ecology as required 
(Progress). 

• At the January 5, 1999 Routine Technical Assistance Meeting (RTAM) with the DOH, ES obtained 
approval of a revision to the Central Waste Complex (CWC) radiation air Notice of Construction 
(NOC).  The revision allows for a reduction of the number of required smears of NucFil filters, 
saving the project $25K to $30K per year (Progress). 

 
AdAdditional FY 2000 Accomplishmentsdit ional FY 2000 Accomplishments   
ProgressProgress  
• Completed on or ahead of schedule six (6) mandated Regulatory Reports on Hazardous Chemicals 

and Dangerous Waste management activities as required under EPCRA Subtitle B, WAC 173-
303, and TSCA. 

• Completed and submitted per revised schedule the Annual LDR Report required under TPA 
Milestone M-26-01. 

• Prepared and issued Reports for Anticipated Costs of TSD Units Closure and Post-Closure 
Activities. 

• Prepared and issued Annual Reports for Hanford Site Environmental Releases, Radionuclide Air 
Emissions, and PTRAEU & HVU Activities, and Quarterly Status Reports for NESHAP Activities. 

• Provided Mid-Year Status Reports for NEPA activities on or ahead of schedule. 
• Compiled and issued all monthly NPDES Reports on schedule. 
• Completed all Quarterly RCRA Permit Class I Modifications on or ahead of schedule. 
• Led Hanford Site activities for development and administration of the Hanford Air Operating Permit 

Application. 
• Prepared and delivered the Hanford Site Air Operating Permit Application Supplement to RL. 
• Revised and submitted five (5) RCRA Part A, Form 3 Permit Applications. 
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• Issued a Part B Application for 222-S that is tailored to become the model for future Hanford Site 
Part B Permit Applications. 

• Supported preparation and issuance of the “working draft” RCRA Part B Permit Application for 
LLBG and T Plant. 

• Coordinated strategy development, supporting data, and sitewide comments to prepare for a 
potential appeal of Modification E Revision to the Hanford Site RCRA Permit. 

• Prepared and delivered the Hanford Air/Water Permitting Schedule. 
• Provided Support for 111 Facility Inspections and 22 Facility Assessments throughout the year. 
• Provided Interpretative Authority for Regulatory Analysis and Review of Proposed Rulemaking and 

for Environmental Compliance Issues Resolution. 
• Prepared several NEPA Supplemental Analyses, which have allowed PFP stabilization activities to 

continue on schedule. 
• Prepared the Surplus Uranium NEPA Environmental Assessment, which resulted in a Finding of No 

Significant Impact in June 2000. 
• Prepared and submitted the DOE Order 435.1 Implementation Plan on schedule. 
• Prepared for submittal ORP eight (8) Air Notices of Construction. 
• Established an Environment & Regulation Web Page to disseminate numerous Environmental Laws, 

Regulations, Policies, Procedures, and Contractual Provisions. 
• Completed Staff Training on ISMS Core Functions and Guiding Principles 
• Supplied a technical expert on radiological air emissions for the DOE Germantown, MD office in 

the ES&H investigation of their DOE facilities in Oak Ridge, TN and Paducah, KY. 
• Sitewide input for the Class 1 modifications of the HF RCRA Permit and for the Hanford Facility 

Dangerous Waste Permit Application, General Information Portion DOE/RL-91-28 was 
coordinated. 

• Responses to the LDR Final Determination, TPA M-32 Administrative Order, EPA Multi-Media 
Inspection Compliant, and other regulatory and compliance analysis to support formal compliance 
actions were provided to legal councils and projects. 

• Recovery actions for the WSCF Test Method deviation issue and associated sitewide impacts, 
including. 
− issued two status updates for the RCRA Focus Action Plan 
− completed sitewide sample-by-sample impact review 
− attended response team meetings/briefings 

• Twenty Regulatory Environmental Issues Management List (REIML) issues including: tank integrity 
assessments; the TPA Milestone M-32-00 dispute; groundwater; RCRA Corrective Action; Land 
Dispsal Restrictions, and Hanford Facility RCRA Permit conditions were prepared and reviewed. 
The REIML is a tool to identify and communicate environmental compliance issues for negotiation 
with the regulators. 

• Provided clarifications to benefit facilities regarding Toxic Substances Control Act, including lack of 
a requirement from EPA on the management of low concentrations (<50ppm) of PCBs. 

• A Hanford sitewide comment package was coordinated, developed and submitted on the State 
Dangerous Waste Amendments. 

• Coordination for non-reportable and reportable releases of a hazardous substance and/or a 
petroleum product released to the environment continued throughout the year. 
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• All Environmental Protection procedures were updated to reflect new and revised requirements as 
well as FH organizational changes. 

• The Nuclear Materials Stabilization project requested review and comment on an exemption 
request for a waste stream under the Dangerous Waste Regulations, WAC 173-303 for a state-
only corrosivity waste code (WSC2).  Commented on the exemption and cautioned that an 
additional waste code, state-only toxicity (WT02) should also be considered for the exemption 
request. 

• Regulatory analysis and document preparation associated with Plutonium Finishing Plant efforts in 
interfacing with Ecology concerning the effort to start “pipe and go” activities of Rocky Flats Ash by 
September 5, 2000 were supported. 

• Communications between WDOH, DOE-RL, and facilities/projects including PFP, WSCF 
Laboratory, and T Plant regarding compliance questions, strategies, and permitting associated with 
radioactive air emission compliance were facilitated. 

• Coordination for Ecology Air technical assistance proposal/workshops and for first technical 
assistance visits was provided. 

• RCRA contingency plan issues were coordinated with Emergency Preparedness in order to resolve 
Ecology concerns.  This effort resulted reaching an agreement to close out many issues remaining 
from the Plutonium Reclamation Facility (PRF) explosion compliance inspection. 

• Revisions to all the PHMC Environmental Protection Performance Objectives and Criteria were 
completed.  These HNF-IPs will be used for the Facility Evaluation Board and other environmental 
assessments.  The revisions include regulatory updates as well as incorporate ISMS requirements. 

 

Public Safety and Resource Protection (PSRP)Public Safety and Resource Protection (PSRP)   
 
Top 5 Accomplishments forTop 5 Accomplishments for  FY 2000 FY 2000   
• Significant progress was made towards the management and protection of the Hanford Site natural 

and cultural resources through the revision of the Biological Resources Management Plan (BRMaP) 
and completion of the draft Hanford Cultural Resources Management Plan.  Implementation of 
BRMaP was initiated during the year.  Both there resource management plans are critical to the 
protection of Site resources and will be instrumental in assuring the requirements associated with the 
Hanford Reach National Monument designation will be met. (Momentum). 

• PS&RP staff played a major role during the fire that consumed approximately 150,000 acres of the 
Hanford Site in late June.  Staff provided key meteorological support to emergency response and fire-
fighting teams during the event.  In addition, staff provided critical air sampling support and geological, 
ecological, and cultural resource information during immediate follow-up and damage assessment 
activities.  Recovery activities include the collection of additional air, soil, and agricultural product 
samples, ecological surveys, and the replacement of damaged air sampling and meteorology 
equipment.  In addition, plans for reclamation of burned mitigation sites and further resource (cultural 
and natural) protection were developed.  Since the fire, remote sensing and GIS (Geographic 
Information System) analyses of the burn have been ongoing.  Planning for roadside firebreaks was 
initiated late in FY 2000 and work will continue into FY 2001 to support DOE on technical aspects 
of firebreak construction and management.  In August, the PS&RPP received a directive from DOE-
RL to take prioritized, immediate steps to protect public and employee safety, and rehabilitate critical 
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biological resources and protect cultural resources damaged in the 2000 Hanford wild land fire.  Cost 
estimates were prepared for the response to and recovery from the Hanford fire and provided to 
DOE-RL.  An initial $75,000 to cover the cost of these activities was distributed to PNNL from PBS 
RL-TP13 in the August financial plan.  Staff members initiated steps to respond to this directive.  
Appropriate actions, as agreed upon with DOE-RL to fulfill the directive, will be completed in FY 
2000 (Progress). 

• PS&RPP staff was recognized in May for their efforts during the elk relocation that was conducted in 
March 2000 with Outstanding Performance Awards.  The PS&RPP provided radiological and 
sample collection support, resources to support the helicopter round-up activity, and Site institutional 
knowledge relative to elk behavior during the cooperative relocation effort that included the U.S. Fish 
and Wildlife Service, Washington Department of Fish and Wildlife, and U.S. Department of Energy 
(Progress). 

• In fulfillment of a DOE policy to conduct periodic (every three years) validation reviews of multi-year 
work plan (MYWP) baseline cost estimates, a review of the PS&RPP FY 2000 MYWP was 
initiated by the U.S. Army Corps of Engineers, November 15 and 16, 1999.  The Corps review also 
includes the Environmental Management Program operated by Fluor Daniel Hanford.  Several 
PS&RPP staff provided varying levels of support during the November 15th and 16th effort, which 
essentially completes the PS&RPP component of the review.  Preliminary discussions with the Corps 
indicate that there seem to be few issues to resolve on the PS&RPP MYWP, and that "PNNL was 
very helpful, knowledgeable and informative."  The validation review concluded that the funding for 
PS&RPP was consistent with the scope of work defined. 

• The Hanford Meteorology Station switched to a personal computer (pc)-based computer network for 
gathering and processing all of the data from the Hanford Meteorological Monitoring Network and 
other data acquisition activities during December.  This system consists of five networked personal 
computers each with a specific data collection and processing function.  Identical data files exist on 
several of the computers for redundancy.  The transition from the IBM RISC/6000 to the pc-based 
system was seamless, with no interruption in the data gathering process.  There is a significant annual 
cost savings in the pc-based versus the IBM RISC system.  MetView (meteorological data viewing) 
and APGEMS (Air Pollutant Graphical Environmental Modeling System) software was installed on 
the HMS computer systems during May.  These two software packages were developed for use in 
the Emergency Operations Center.  Some HMS-specific modifications to the MetView software 
were made to make the program more usable to operational meteorologists (Progress). 

 
Additional FY 2000 AccomplishmentsAdditional FY 2000 Accomplishments   
ProgressProgress  
• Cultural Resources Project staff completed the Gable Mountain survey during April.  This joint tribal 

survey was conducted in conjunction with the Hanford Cultural Resources Laboratory and 
represented the first survey conducted of a sacred site.  The approach used, which was developed by 
the tribal partners, will serve as a model for future surveys of sacred sites. 

• The final FY 2001 Multi-Year Work Plan (MYWP), PNNL-931-8B and associated Baseline 
Change Request bridging the FY 2000 MYWP to the FY 2001 MYWP were submitted to RL for 
approval on August 30, meeting a Key program milestone (RLOT014001).  The program funding to 
be authorized for FY 2001 totals $6,605K. 
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All inputs used to feed the new electronic version of the program's FY 2001 Multi-Year Work Plan 
(MYWP) were provided to the Fluor Hanford, Inc. (FH) database source systems as required by the 
baseline updating guidance.  The inputs included updated MYWP technical narratives; the program's 
lifecycle cost profiles, milestones, and schedule; and updated Performance Objectives, Measures, and 
Expectations (POMES). 

• All projects within the PS&RPP successfully weathered the transition into the year 2000 without 
any significant Y2K bugs.  Several precautionary activities were conducted in anticipation of 
potential problems and program activities continued into CY 2000 seamlessly. 

 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that 48 of the 52 
milestones (92 percent) were completed on or ahead of schedule and four milestones (8 percent) were 
completed late.  The Milestone Achievement details, found following cost and schedule variance 
analysis, provide further information on all milestone types.  
 

AA CCOMPLISHMENTS CCOMPLISHMENTS TTHIS HIS RREPORTING EPORTING PPERIODERIOD   
  

Project ControlsProject Controls   
• Coordinated and submitted Fluor Hanford Project data and provide significant support to 

integration activities such as Budget Formulation (IPL, PPLs and PBSs), Schedule Options Study, 
and Summary Schedule (includes FH, BHI, and PNNL Projects). 

• Developed, implemented and managed a process to analyze project performance and cost trends 
via Fiscal Year Spend Forecast to allocate funds to key clean-up activities and maintain funds within 
Budget & Reporting control points. 

• Conducted monthly Performance Management Meetings aligned to the Site Critical Outcomes with 
joint RL/contractor participation utilizing the workshop environment to enhance site communication 
and round table discussions including topics such as recognition of significant achievements, risk 
management (early warnings), issues, barrier mitigation and opportunities/breakthroughs.  

• Completed milestone, SPI-00-002, Assure delivery of FY 2001 MYWP Updates to RL, on 
September 22, 2000. 

• The deliverable, Monthly EMPR was delivered on September 29, 2000 
• The deliverable, Submit Updated 1.8.2.1 MYWP of Final Review/Approval was submitted on 

September 22, 2000. 
 

Systems Engineering and IntegrationSystems Engineering and Integration   
 

• Worked on an initiative to align the Project Baseline Summaries (PBS) and Work Breakdown 
Structure (WBS) to the Hanford Outcomes.  This work is providing the framework for the Hanford 
Site Requirements Document that is being developed by RL with support from SE&I. 

• Supported a DOE-HQ workshop on the Stream Disposition Data.  The workshop initiated efforts 
to improve the process and the Integrated Planning, Accounting, and Budgeting System - 
Information System (IPABS-IS).  The results will be incorporated into the HQ budget guidance that 
will be issued Spring FY 2001. 

• Met the BMOP expectations by maintaining the HSTD accuracy at > 99% and preparing 5 
Systems Engineering procedures for approval. 
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Environmental ComplianceEnvironmental Compliance   
 
Chemical Management 
 
• The annual briefing to DOE on the status of the Chemical Management Program (CMP) was 

presented on September 21, 2000.  This briefing satisfies section 5.8 of the Chemical Management 
Requirements document.  DOE had several requests for information, which are currently being 
gathered. 

 
National Environmental Policy Act of 1969 (NEPA) 
 
• The Environmental Compliance Program NEPA activities report for FY 2000 and the update to the 

NEPA Source Guide were issued on September 27, 2000.  The issue of these documents 
completed milestones ECP-00-202 and ECP-00-203 three days ahead of schedule.  

 
Air Compliance 
 
• Plans for obtaining the Categorical Air Permit were implemented on September 28, 2000.  This 

completed milestone ECP-00-407 two days ahead of schedule.   
• A meeting was held with Washington Department of Health (WDOH) personnel in Olympia on 

September 19th and 20th, which addressed Hanford Site comments on emission source listings 
contained in the preliminary draft of the Air Operating Permit. 

• A meeting was conducted with the Hanford Site Central Environmental Committee and the FH 
Environmental Center of Expertise (ECOE) to discuss the WDOH order received in September 
2000.  The order requires that differential pressure gauges used in conjunction with Hanford 
radiation air abatement systems be annually calibrated or functionally tested, and that lists of these 
gauges be provided to WDOH by the end of October 2000. The ECOE has proposed that the 
Hanford Site respond to the WDOH order by providing a list of DP gauges.  The list should be 
broken down into three categories: gauges currently on an annual calibration/functional testing 
schedule, gauges that will convert over to this schedule, and gauges whose schedules will be 
negotiated with WDOH.  A draft response letter reflecting the ECOE has been prepared and 
distributed for review by affect parties.  A “white paper” has also been prepared that evaluates the 
issue and the possible regulatory bases for WDOH’s position. 

• ES prepared, for internal review, a draft categorical Notice of Construction (NOC) to allow for 
pre-approved entry and surveillance activities in facilities throughout the Hanford Site.  In support of 
this draft, a unit curie offsite dose information was obtained from PNNL, for worst-case releases 
from each of Hanford's operating areas.  One FH facility has already expressed interest in possible 
use of the NOC for coverage of some planned entry and surveillance activities. 
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RCRA Permit 
 
• A response was prepared to an Ecology letter requesting additional information for permitting 

documentation supporting Modification F of the Hanford Facility Resource Conservation and 
Recovery Act (RCRA) Permit.  Ecology requested the additional information by October 11, 2000, 
to perform a completeness review of documentation supporting Modification F of the Hanford 
Facility RCRA Permit.  The additional information pertained to the Hanford Facility Dangerous 
Waste Permit Application, 222-S Laboratory Complex, Part A, Form 3, Revision 8 and Part B, 
Revision 1 (WA7890008967); and Hanford Facility Dangerous Waste Permit Application, General 
Information Portion, DOE/RL-91-28. The requested information was transmitted to Ecology on 
October 10, 2000. 

• Ecology stated in the September 2000 Permit Steering Committee meeting that Ecology plans to 
issue Revision 7 of the RCRA Permit incorporating Modification E by the end of the calendar year. 
 Modification E includes the Central Waste Complex (CWC) and the Waste Receiving and 
Processing (WRAP) Facility.  It was informally proposed to Ecology that the agency incorporate 
lessons learned from the 222-S Part B permit negotiations into the CWC and WRAP portions of 
the RCRA Permit.  This would further delay issuance of Modification E, but would benefit both 
facilities.  Ecology is considering the proposal and a response is anticipated by the end of October 
2000. 

• Hanford Facility RCRA Permit requirement, Part II.U.3., requires that piping schematics for 
dangerous waste underground pipelines shall be maintained in the Facility Operating Record and 
updated annually, after the initial submittal, with new or revised information.  The annual RCRA 
Permit mapping and marking update information for the Hanford Site was completed on September 
14, 2000. This completed milestone ECP-00-703 one week ahead of schedule. 

 
RCRA Permit Revision and Implementation 
 
• Environmental Services (ES) supported a meeting on revising Building Emergency Plans (BEP) for 

final status units.  ES facilitated the resolution of issues with BEPs and completed baseline BEPs for 
LERF/ETF and 242-A Evaporator.  The new approach will require a review of BEPs when 
DOE/RL-92-04 is modified.  The Hanford Emergency Management Plan, DOE/RL-92-04, is 
included as Attachment 4 to the Hanford Facility Dangerous Waste (RCRA) Permit.  If Permit 
modification forms are required for a DOE/RL-94-02 revision and the revision effects BEPs, permit 
modification forms will also be completed/submitted for the BEP for each final status TSD unit.  
Previously when DOE/RL-94-02 was revised, the tiers down documents were not reviewed for 
impacts. 

• ES supported meetings/preparation of the new Chapter 8's (training) for final status units for 
inclusion into the Class 1 modification package. 

 
Inspections/Assessments 
 
• Regulatory inspections/assessment support was provided at the following facilities: 
• On June 14, 2000 the State of Washington Department of Ecology started an assessment of the 

Plutonium Finishing Plant (PFP).  The Department of Ecology completed their assessment on 
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September 7, 2000.  The purpose of their assessment was to determine a baseline of information 
from which to determine if waste management at PFP was adequate, if all waste streams had been 
identified, and to support transition of PFP to a deactivated status.   

• On September 27, 2000, inspectors from the EPA and the State of Washington Department of 
Ecology (Ecology) performed an inspection of pre-selected non-regulated waste streams at 
Hanford.   The waste streams were located in three different locations and were being collected in 
55-gallon drums with "non-regulated" waste labels affixed to them.  The inspectors provided each 
facility representative with a "checklist" detailing any concerns or corrective actions necessary.  They 
inspected 4 drums at the new HEHF Annex (2917-WB) building in the 200 West Area, 3 drums at 
U-Plant, 1 drum and a locked fenced area that contained other recycled waste at T-Plant.  The 
inspectors also visited and toured the Consolidated Centralized Recycle Center in the 400 Area. 

• On September 27, 2000, inspectors from the EPA and Ecology performed a follow-up inspection 
of the 2714-U waste drums stored at the T Plant Complex.  The inspectors met with the ECO and 
performed a walkthrough of the Mixed (Radioactive) Waste Storage Pad and the 217-T hazardous 
waste storage building.   

• On Tuesday, October 3, 2000 the Washington State Department of Health (WDOH) visited the 
222-S Laboratory to gain a status of the cracking that is occurring on the main stack.   

• ES performed environmental compliance assessments at the following facilities: 
- 310/340 Complex 
- 324/327 Facility 
- 200 Accelerated Decommissioning Project facilities 
- 300 Accelerated Decommissioning Project facilities 
- CWC Complex (sodium) 

 
Crosscutting Compliance/Issue Resolution  
 
• Land Disposal Restriction (LDR) compliance activities continued during the month.  Comments 

were received from Ecology on the Interim LDR Report for 2000, and a response from Ecology 
was received on alleged violation #4.  A strategy for Interim 2000 LDR Report comments is being 
prepared and verbal agreement was obtained from Ecology on the response to alleged violation #4 
in order to close the compliance action. 

• ES coordinated the compilation and verification of the status concerning the  'Silver List'  close-out 
forms in response to an Ecology request.  Initiated in about 1995, the (Dan) Silver List closeout 
forms identify environmental compliance items and provide documentation of their resolution that 
might not otherwise exist to support agreement with the regulators. 

• Environment and Regulation (E&R) prepared the regulatory basis for and was involved in a 
discussion with the EPA (September 28, 2000) on the continuation of interim status at Hanford. 

 
Project Support (ECP funded) 
 
• The River Corridor Project requested help in preparing the quarterly Class 1 Permit Modifications 

for the PUREX Storage Tunnels Part A Permit Application.  Changes were proposed and 
processed in the package transmitted.  The training modifications for all final status units were also 
prepared and included in this quarters Class 1 Quarterly Permit Modification package. 
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• Environmental function support continued at Plutonium Finishing Plant (PFP) in interfacing Ecology 
on regulatory matters concerning the transition of PFP to slab on grade, and in developing a 
response to the Washington State Department of Ecology letter dated September 7, 2000 
concerning Ecology’s Plutonium Finishing Plant Assessment Report. 

 
Environmental Notifications and Reporting 
 
• Regulatory reporting was coordinated for fourteen (14) non-reportable releases of a hazardous 

substance and /or a petroleum product released to the environment.  All of these releases were 
cleaned up and disposed of per state and federal requirements.  There were no reportable events, 
with a release to the environment, three (3) reportable code non-compliance events reported 
directly to the regulators, and one (1) event, which required a notification to the regulators per a 
regulatory agreement letter.  

 

PPUBLIC UBLIC SSAFETY AND AFETY AND RRESOURCE ESOURCE PPROTECTION ROTECTION (PSRP)(PSRP)   
 
• PS&RPP staff made two presentations to DOE-RL mid- and top-level management during 

September.  The presentations provided program and project overviews and FY 2000 
accomplishments. 

• Ecosystem Monitoring Project staff completed the following report:  Tiller, B.L,  
• L.L. Cadwell, R.K Zufelt, L. Bender, F. Turner, and G.K. Turner.  2000.  "Population 

Characteristics and Seasonal Movement Patterns of the Rattlesnake Hills Elk Herd - Status Report 
2000."  PNNL 13331, Pacific Northwest National Laboratory, Richland Washington. 

• Hanford Site Environmental Report 1999 was printed and distributed to RL and the public the last 
week of September, thus fulfilling FO Milestone RLOT013003 “Annual Environmental Report to RL 
and the Public.”    

• “Collect FY 2000 Environmental Samples in Accordance with Environmental Surveillance Master 
Sampling Schedule for CY 1999 and CY 2000 and the Surface Environmental Surveillance 
Procedures Manual” was completed by 09/30/00, thus fulfilling PNNL Key Milestone RLOT013001 
on schedule.  

• Project staff (along with the other PS&RPP projects) provided a SESP overview to DOE-RL Office 
of Site Services staff September 8, and DOE Hanford Site managers, September 22, on site 
surveillance. 

• The final copy of Rev 12 of the NEPA Characterization Document was completed and distributed 
by 09/29/00.  Hard copies were produced as well as electronic copies (placed on a Compact Disc).  
Rev 12 is being placed on the Ecology and NEPA websites at PNNL.  This completes PNNL Key 
Milestone RLOT014002, “NEPA Characterization Document (Rev. 12) Issued by PNNL.”   

• The Draft Hanford Cultural Resources Management Plan was delivered to DOE-RL on September 
29, fulfilling RL Milestone RLOT015004.   

• The History of the Plutonium Production Facilities at the Hanford Site Historic District, 
1943-1990) was delivered to DOE-RL on September 29, fulfilling RL Milestone RLOT015003, 
"Complete Hanford Site Historic District Book".  
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ISMS SISMS STATUSTATUS  
Nothing to report at this time. 
 

BBREAKTHROUGHS REAKTHROUGHS / O/ O PPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT   
 

Nothing to report at this time. 
 

UU PCOMING PCOMING AA CTIVITIESCTIVITIES   
 

• Revision 3 of the Hanford Site Environmental Monitoring Plan (DOE/RL-91-50), which is revised 
every 3 years, is scheduled for completion and distribution in November 2000. 

• The Annual Benton County Air Authority (BCAA) Asbestos Notification is due December 31, 
2000. 

• The Quarterly RCRA Permit Class I Modification Notification is due January 2, 2001. 
• The Quarterly NESHAPs Status report is due January 29, 2001. 
• The Annual Dangerous Wastes Reports and Tier II Emergency and Hazardous Chemical 

Inventories are due February 21, 2001. 
• Ecology has again delayed issuance of Modification E of the Hanford Facility RCRA Permit (will 

incorporate WRAP and CWC units), and is now projecting this will occur after January 1, 2001.  It 
has been proposed to Ecology that some of the positive permitting agreements that came out of the 
recent 222-S Part B Permit application workshops be considered in permit conditions prepared for 
Modification E.  To date, Ecology has stated it will consider only the 222-S agreements in finalizing 
Modification E. 

• Environmental Services will compile hazardous chemical information from the Hanford facilities to 
prepare the Tier Two Emergency and Hazardous Chemical Inventory Report, which is due 
February 21, 2001 (Milestone ECP-01-501). 

• Environmental Services will compile the dangerous waste generation and waste management 
activities on site for the Hanford Annual Dangerous Waste Reports, which are due February 21, 
2001 (Milestone ECP-01-503). 

• The annual Surface Environmental Surveillance Project design review process has been initiated and 
will culminate with the revision and distribution of the “CY 2000 Hanford Site Environmental 
Surveillance Master Sampling Schedule” by the end of February 2001. 

• Summaries of CY 2000 Biodiversity Plot Monitoring Data and the Sage Brush Die-Off observed 
during the previous fiscal year will be completed during March 2001. 

• The annual “Climatological Data Summary Report for CY 2000” is scheduled for completion and 
distribution by the end of May 2001. 
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CCOST OST PPERFORMANCE ERFORMANCE (M): (M):   
 
 
 

 
BCWP 

 
ACWP 

 
VARIANCE 

 
Mission Support 1.8 $24.7 $25.2 -$0.5 

 
The $0.5 million (2 percent) unfavorable cost variance is due to several factors.  Further information at 
the PBS level can be found in the following Cost Variance Analysis details.  
 
 

SSCHEDULE CHEDULE PPERFORMANCE ERFORMANCE (M): (M):   
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Mission Support 1.8 $24.7 $25.5 -$0.9 

 
The $0.9 million (3 percent) unfavorable schedule variance is due to several factors.  Further 
information at the PBS level can be found in the following Schedule Variance Analysis details.  

  
FY 2000 CFY 2000 COSTOST/S/SCHEDULE CHEDULE PP ERFORMANCE ERFORMANCE ––  A ALL LL FFUND UND 

TTYPES YPES   
CC UMULATIVE TO UMULATIVE TO DD ATE ATE SSTATUS TATUS ––  ($00 ($000)0)   

BCWS BCWP ACWP SV % CV %

PBS OT01 
WBS 1.8.2 

Mission 
Support Other 
MYPs 

25,536$   24,663$   25,207$   (873)$      -3.4% (545)$      -2.21%

Total 25,536$   24,663$   25,207$   (873)$      -3.4% (545)$      -2.21%

By PBS

FYTD
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CCOSTOST/S/SCHEDULE CHEDULE PPERFORMANCE ERFORMANCE IINDICESNDICES   
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)   

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.92 0.92 0.91 0.86 0.90 0.98 0.94 1.03 1.05 1.07 1.01 0.99
MONTHLY CPI 2.14 1.18 0.78 0.99 1.00 0.76 1.02 0.95 0.90 1.03 0.93 0.46
FYTD SPI 0.92 0.92 0.92 0.90 0.90 0.92 0.92 0.93 0.94 0.96 0.96 0.97
FYTD CPI 2.14 1.49 1.18 1.12 1.09 1.01 1.01 1.00 0.99 0.99 0.99 0.98
MONTHLY BCWS $1,848 $2,071 $1,576 $2,309 $1,858 $2,209 $1,996 $2,070 $1,509 $1,771 $2,083 $2,069
MONTHLY BCWP $1,694 $1,907 $1,442 $1,997 $1,666 $2,166 $1,880 $2,127 $1,578 $1,899 $2,101 $2,040
MONTHLY ACWP $792 $1,620 $1,853 $2,022 $1,668 $2,837 $1,852 $2,241 $1,762 $1,835 $2,252 $4,473
FYTD BCWS $1,848 $3,919 $5,495 $7,804 $9,662 $11,871 $13,867 $15,938 $17,447 $19,218 $21,301 $25,536
FYTD BCWP $1,694 $3,601 $5,043 $7,040 $8,706 $10,872 $12,752 $14,879 $16,457 $18,356 $20,456 $24,663
FYTD ACWP $792 $2,412 $4,265 $6,287 $7,955 $10,792 $12,644 $14,884 $16,646 $18,481 $20,734 $25,207
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0.60

0.80
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to
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MONTHLY SPI MONTHLY CPI FYTD SPI FYTD CPI

 COST         BCWP                       SCHEDULE      BCWP
 INDEX   =   ACWP                          INDEX      =   BCWS

 

CCOST OST VVARIANCE ARIANCE AA NALYSISNALYSIS : ($: ($--0.5M)0.5M)   
 

WBS/PBSWBS/PBS       T i t l eT i t le   
 

1.8.2/OT01    Mission Support 
Description/Cause:  The $0.5 million (2.2 percent) unfavorable cost variance is within acceptable 
reporting thresholds. 
Impact:  No impact.   
Corrective Action:  No corrective action required. 
 

SSCHEDULE CHEDULE VVARIANCE ARIANCE AA NALYSISNALYSIS : ($: ($--0.9M)0.9M)   
 

WBS/PBSWBS/PBS       T i t l eT i t le   
 
1.8.2/OT01    Mission Support 
Description/Cause:  The $0.9 million (3.4 percent) unfavorable schedule variance is within acceptable 
reporting thresholds. 
Impact:  No impact.   
Corrective Action:  No corrective action required. 
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FFUNDS UNDS MMANAGEMENTANAGEMENT   
FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)   

FY FY TO TO DD ATE ATE TTHROUGH HROUGH SSEPTEMBER EPTEMBER 20002000  
(F(F LUOR LUOR HHANFORDANFORD ,  I,  I NCNC .  .  ONLYONLY ))   

  

Funds  Actual 
Cost 

Variance  Funds Actual Cost Variance Funds Actual 
Cost

Variance

Multiple Outcomes
1.8 Mission Support

     OT01, OT04 17,652$         17,060$         592$           
            Inventory 7,267$           (172)$             7,439$        

Total Mission Support Operating 24,919$         16,888$         8,031$        
Total Mission Support Line Item

*  Control Point

Project Completion  * Post 2006  * Line Items  *

  

II SSUESSSUES   
 
Baseline Updating Guidance (BUG) – Until RL provided formal response to several issues FH 
outlined in its July 18, 2000 letter to RL (Ref: FH-000359A R1, "Fluor Hanford Significant Issues with 
Baseline Updating Guidance"), FH was proceeding at risk with the recommendations proposed in the 
letter.   
Corrective Action/Status – Issues were resolved via guidance letters and meetings with RL. 
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BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS   
($000)($000)   

  

PROJECT CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 
COST     

IMPACT 
$000 SCH TECH

DATE    TO 
CCB

CCB     
APR'VD RL     APR'VD

CURRENT      
STATUS

SPI-2000-001 10/7/99 Addition of Paths to Closure Range 
Estimate

$67 Approved

SPI-2000-002 10/22/99 FY 1999 Carryover Scope $248 X X 2/3/00 2/3/00 Approved

SPI-2000-003 11/5/99 Baseline Modifications to Support Fiscal 
Year 2000 Multi-Year Work Plan Update

($923) 3/23/00 3/23/00 5/14/00 Approved

SPI-2000-006 2/17/00 Modeling Tool & IPL Module Scope 
Additions FY 2000

$117 X X 2/17/00 2/17/00 5/4/00 Approved

SPI-2000-007 4/28/00 10% Reduction to FY 2000 1.8.2.1 
Baseline

$675 X Approved

PSR-2000-001 Alignment of Budget/Scope to Funding 
Allocation and Incorporation of FY 1999 
Carry Over

$193 X 5/4/00 Approved

PSR-2000-002 6/13/00 Incorporation of FY 1999 Carryover 
Funds to FY 2000 Scope

$175 6/22/00 6/22/00 8/10/00 Approved

SSE-2000-001 10/6/99 FY 2000 Bridge Change Request ($88) 11/10/99 11/10/99 1/26/00 Approved 

SSE-2000-002 10/18/99 FY 99 Carryover RWOA-F

SSE-2000-003 1/31/00 Repricing Impacts to Baseline Draft

SSE-2000-004 7/26/00 FY 2000 to FY 2001 BCR draft

ECP-2000-001 11/15/00 Correctional/Alignment of ECP 
Milestones

11/30/99 11/30/99 1/26/00 Approved

ECP-2000-002 12/7/99 Remove Project W-420 from 
Environmental Compliance Program

($1,380) 1/5/00 1/6/00 2/11/00 Approved

ECP-2000-003 12/15/00 Utilization of ECP FY - 99 Uncosted 
Carryover

$449 Draft

ECP-2000-004 2/15/00 Adjust Baseline to Final FY 2000 Funding 
Allocations and Change ECP-00-410 
Milestone Date

$161 4/7/00 4/7/00 5/10/00 Approved

ECP-2000-005 4/18/00 Change Due Date for ECP Milestone  
ECP-00-704

5/4/00 5/4/00 5/25/00 Approved

ECP-2000-006 5/2/00 Rebuild Automated Bar Coding of Air 
Samples at Hanford (ABCASH) System

$193 X Draft

ECP-2000-007 5/15/00 Change Level and Type of Environmental 
Compliance Program(ECP) Milestones

5/31/00 Approved

FH-2001-001 9/12/00 Base Ops Reduction for PHMC Projects -$535 X Draft 
Prepared

FH-2001-002 9/25/00 FY2001 Fee Reduction to 90% -$129 Draft 
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MM ILESTONE ILESTONE AA CHIEVEMENTCHIEVEMENT   

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  2 0 0 0

Enforceable Agreement 22 3 0 0 0 0 0 25
DOE-HQ 0 1 0 0 0 0 0 1

RL 15 7 4 0 0 0 0 26
T o t a l  P r o j e c t 37 11 4 0 0 0 0 52   

 
Only TPA/EA milestones and all FY 2000 overdue and forecast late milestones are addressed in this 
report.  Milestones overdue are deleted from the Milestone Exception Report once they are completed. 
 The following chart summarizes the FY 2000 TPA/EA milestone achievement and a Milestone 
Exception Report follows.  The last milestone table summarizes the FY 2001 TPA/EA milestones. 
 

FY 2000 Tri-Party Agreement / EA Milestones 
 

Number 
 

Milestone Title 
 

Baseline 
Date 

Actual 
Completion 
Date/Status 

ECP-00-302 RCRA Permit Class 1 Mod Notification Quarter 1 (For 
Year 2000-2046) 

10/01/1999 09/30/1999 

ECP-00-702 RCRA RPTS/DOCS Closure/Post Closure Cost Est. to 
RL 

10/22/1999 10/06/1999 

ECP-00-901 Issue 1st Quarterly NESHAP Status RPT to RL for 
EPA 

10/22/1999 10/20/1999 

ECP-00-705 RCRA Reports/Docs-Annual Permit Status Report – 
INEL 

12/01/1999 11/29/1999 

ECP-00-508 RCRA Section 3016 Report (Hazardous Waste Facility 12/06/1999 11/29/1999 
EPC-00-306 Annual Asbestos Notification of Intent  (For Year 

2000-2046) 
12/31/1999 12/14/1999 

ECP-00-303 RCRA Permit Class 1 Mod Notification Quarter 2 (For 
FY 2000-2046) 

01/01/2000 12/16/1999 

ECP-00-902 Issue 2nd Quarterly NESHAP Status RPT to RL for 
EPA 

01/28/2000 01/17/2000 

ECP-00-701 Annual Noncompliance Report to RL 02/17/2000 02/09/2000 
ECP-00-503 1999 Hanford Site Annual Dangerous Waste Report 

(FY 2000-2046) 
02/22/2000 02/22/2000 

ECP-00-501 Tier II Emergency & Hazardous Chemical Inventory 02/23/2000 02/23/2000 
ECP-00-003 Biennial Assess. Of Info. & Data Access Needs 

EPA/ECO (2000-2046) 
03/31/2000 03/06/2000 

ECP-00-801 Transmit EIS/ODIS Data to INEEL (FY 2000-2046) 04/01/2000 03/31/2000 
ECP-00-802 Issue Annual Non-Radioactive Airborne Emissions 

Report (FY 2000-2046) 
04/01/2000 03/31/2000 

ECP-00-304 RCRA Permit Class I Mod Notification Quarter 3 (For 
FY 2000-2046) 

04/02/2000 3/29/2000 
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                                FY 2000 Tri-Party Agreement / EA Milestones                                         
 

Number 
 

Milestone Title 
 

Baseline 
Date 

Actual 
Completion 
Date/Status 

ECP-00-904 Issue 3rd Quarterly NESHAP Status Report To RL for 
EPA 

04/21/2000 04/04/2000 

ECP-00-307 Submit Implementation Plan 05/15/2000 05/15/2000 
ECP-00-803 Issue Annual Radionuclide Air Emissions Report (For 

FY 2000-2046) 
06/15/2000 06/15/2000 

ECP-00-410 Annual PTRAEU Report to DOE-RL (For FY 2000-
2046) 

6/15//2000 06/14/2000 

ECP-00-502 EPCRA Section 313 Toxic Chemical Release 
Inventory 

06/23/2000 06/21/2000 

ECP-00-504 Annual PCB Document Log – June 06/23/2000 06/22/2000 
ECP-00-305 RCRA Permit Class I Mod Notification Quarter 4 (For 

FY 2000-2046) 
07/02/2000 06/26/2000 

ECP-00-507 Annual LDR Report (M-26-01) 07/21/2000 07/21/2000 
ECP-00-906 Issue 4th Quarterly NESHAP Status Report to RL for 

EPA 
07/28/2000 07/05/2000 

ECP-00-804 Annual Report on Environmental Releases 08/31/2000 08/30/2000 
ECP-00-703 Coordinate RCRA Pipe Mapping and Marking  (For 

FY 2000-2046) 
09/21/2000 09/14/2000 

ECP-00-704 Submit Revision of 91-28 09/30/2000 08/29/2000 
ECP-00-301 RCRA General Facility Inspections (For FY 2000-

2046) 
09/30/2000 09/28/2000 

DNFSB Commitments 
 Nothing to report at this time.   

 

MM ILESTONE ILESTONE EE XCEPTION XCEPTION RR EPORTEPORT  
 

OO VERDUE VERDUE ––  0 0   
 

FF ORECAST ORECAST LL ATE ATE ––  0 0   
FY 2001 Tri-Party Agreement / EA Milestones 

 
Number 

 
Milestone Title 

 
Baseline Date 

Actual 
Completion 
Date/Status 

ECP-01-901 Issue Quarterly NESHAP Status Report to RL for 
EPA  

10/20/2000  

ECP-01-902 Issue Quarterly NESHAP Status Report to RL for 
EPA  

1/29/2001  

ECP-01-904 Issue Quarterly NESHAP Status Report to RL for 
EPA  

4/2/2001  

ECP-01-906 Issue Quarterly NESHAP Status Report to RL for 
EPA  

8/31/2001  
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DNFSB Commitments 
 Nothing to report at this time.   

  
PPERFORMANCE ERFORMANCE OO BJECTIVESBJECTIVES   

 
Nothing to report at this time. 
 

KK EY EY IINTEGRATION NTEGRATION AA CTIVITIESCTIVITIES   
  

Specific components of the PS&RP Program are identified as a critical core project within the 
Groundwater/Vadose Zone Integration Project.  As such, key activities relevant to both programs were 
integrated into FY 2001 detailed work plans as appropriate. 
 


